


## HNE HIPAA 5010 Transaction Testing: Estimated Timeline



**Estimated timelines for HNE trading partners to begin testing. Dates will be updated as necessary.**

1 <sup>st</sup> Quarter 2011	2 <sup>nd</sup> Quarter 2011	3 <sup>rd</sup> Quarter 2011	4 <sup>th</sup> Quarter 2011
	Begin testing: <ul style="list-style-type: none"> <li>• 837 Professional Claims</li> <li>• 837 Institutional Claims                             <ul style="list-style-type: none"> <li>• 834 Enrollment</li> </ul> </li> <li>• 270/271 Eligibility Inquiry/Response</li> </ul>	Begin testing: <ul style="list-style-type: none"> <li>• 835 Remittance</li> <li>• 276/277 Claims Status Inquiry/Response                             <ul style="list-style-type: none"> <li>• 820 Premium Payment</li> </ul> </li> </ul>	Begin testing: <ul style="list-style-type: none"> <li>• 277 Unsolicited Claim Status</li> </ul>